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ESTIMATE RUN 10/11/2011

ESTIMATE SUMMARY 09:56:02

CONTID: C17021         ESTIMATE NO: 0003 PROG 2005

PCN: 17021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 (WADSWORTH):88TH TO 104 PERCENT TIME:

PROJECT NO: STA 1211-069                  

SH 121 (WADSWORTH):88TH TO 104

NAME OF ROAD: SH 121 (Wadsworth Parkway )

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 09/25/2011 DATE TIME STARTED 06/01/2011

6374 S. RACINE CIRCLE DATE LET 04/07/2011 DATE WORK BEGAN 06/01/2011

 DATE AWARDED 04/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,311,247.86 PARTICIPATING $ $ 996,196.49

AWARD PROJECT AMT: 4,740,074.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,297.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.00

WORK DAYS

WORK DAYS

63.71%

1,927,346.51

996,196.49

996,196.49

989,899.11

$

$

$

$

3,383,901.35

0.00

3,383,901.35

0.00

3,383,901.35

-71,101.12

0.00

3,312,800.23

0.00

AMOUNT DUE 3,312,800.23 989,899.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 989,899.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.740

1.260

201-00001  
 

3.480

ACRE

4,570.26000 13,710.783.000

5,758.53

0010 Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

975.00000 0.000.000

0.00

0015 Removal of Manhole 0.000

1.000

202-00021  
 

1.000

EACH

975.00000 975.001.000

975.00

0020 Removal of Pipe 0.000

20.000

202-00035  
 

20.000

LF  

38.00000 760.0020.000

760.00

0025 Removal of Concrete Median Cover Material 645.000

592.000

202-00190  
 

1,237.000

SY  

12.39000 15,326.431,237.000

7,334.88

0030 Removal of Median Cover 0.000

18.000

202-00195  
 

18.000

SY  

40.00000 720.0018.000

720.00

0035 Removal of Sidewalk 91.000

523.000

202-00200  
 

1,454.000

SY  

12.39000 7,607.46614.000

6,479.97

0040 Removal of Curb 0.000

0.000

202-00201  
 

2,500.000

LF  

2.50000 0.000.000

0.00

0045 Removal of Curb and Gutter 1,022.000

2,662.000

202-00203  
 

3,684.000

LF  

5.12000 18,862.083,684.000

13,629.44

0050 Removal of Concrete Curb Ramp 135.500

269.000

202-00206  
 

656.000

SY  

12.39000 5,011.76404.500

3,332.91

0055 Removal of Concrete Pavement 0.000

9.000

202-00210  
 

9.000

SY  

40.00000 360.009.000

360.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 889.000

0.000

202-00220  
 

2,404.000

SY  

6.71000 5,965.19889.000

0.00

0065 *Removal of Asphalt Mat (Planing) 113,642.000

0.000

202-00240  
 

113,642.000

SY  

1.55000 176,145.10113,642.000

0.00

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

85.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

3.000

EACH

85.00000 0.000.000

0.00

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

65.00000 0.000.000

0.00

0085 *Removal of End Anchorage 0.000

0.000

202-01300  
 

6.000

EACH

144.80000 0.000.000

0.00

0087 Rem Pavement Marking 0.000

3,833.000

202-00250  
 

3,833.000

SF  

1.50000 5,749.503,833.000

5,749.50

0090 Clean Valve Box 0.000

0.000

202-04005  
 

8.000

EACH

200.00000 0.000.000

0.00

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3.000

CY  

112.50000 0.000.000

0.00

0100 *Potholing 82.750

0.000

203-01597  
 

90.000

HOUR

165.00000 13,653.7582.750

0.00

0105 *Sweeping (With Pickup Broom) 14.000

21.000

203-01622  
 

40.000

HOUR

50.00000 1,750.0035.000

1,050.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Structure Excavation 0.000

0.000

206-00000  
 

3.000

CY  

14.50000 0.000.000

0.00

0115 Topsoil 0.000

0.000

207-00205  
 

622.000

CY  

42.67000 0.000.000

0.00

0120 *Erosion Log (12 Inch) 90.000

60.000

208-00002  
 

160.000

LF  

3.25000 487.50150.000

195.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

10.50000 0.000.000

0.00

0130 *Silt Fence 3,905.000

0.000

208-00020  
 

4,000.000

LF  

0.88000 3,436.403,905.000

0.00

0135 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

450.00000 0.000.000

0.00

0140 *Gravel Bag 632.000

128.000

208-00034  
 

2,000.000

LF  

6.59000 5,008.40760.000

843.52

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0150 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

64.000

EACH

116.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0160 Removal and Disposal of Sediment (Labor) 14.000

6.000

208-00103  
 

20.000

HOUR

37.00000 740.0020.000

222.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

40.000

HOUR

75.00000 300.004.000

300.00

0170 Sweeping (Sediment Removal) 23.000

49.000

208-00106  
 

250.000

HOUR

50.00000 3,600.0072.000

2,450.00

0175 Removal of Trash 12.000

0.000

208-00107  
 

200.000

HOUR

30.00000 360.0012.000

0.00

0180 Erosion Control Supervisor 38.000

22.000

208-00206  
 

150.000

DAY 

75.00000 4,500.0060.000

1,650.00

0185 Temporary Berms 0.000

0.000

208-00300  
 

1,000.000

LF  

1.00000 0.000.000

0.00

0190 *Reset Ground Sign 13.000

0.000

210-00810  
 

60.000

EACH

185.00000 2,405.0013.000

0.00

0195 *Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

100.00000 0.000.000

0.00

0200 *Reset Traffic Signal Pole 0.000

3.000

210-00840  
 

8.000

EACH

1,664.00000 4,992.003.000

4,992.00

0205 *Reset Guardrail Type 3 280.250

0.000

210-01130  
 

1,121.000

LF  

6.80000 1,905.70280.250

0.00

0210 Adjust Manhole 3.000

0.000

210-04010  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0215 *Modify Inlet 0.000

0.000

210-04020  
 

15.000

EACH

3,925.00000 0.000.000

0.00



CONTID: C17021         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Adjust Valve Box 24.000

0.000

210-04050  
 

34.000

EACH

200.00000 4,800.0024.000

0.00

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

3,300.00000 0.000.000

0.00

0235 *Sod 0.000

0.000

212-00050  
 

36,400.000

SF  

0.45000 0.000.000

0.00

0240 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

64.000

LB  

5.00000 0.000.000

0.00

0250 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

650.00000 0.000.000

0.00

0255 Aggregate Base Course (Class 6) 0.000

23.300

304-06007  
 

163.000

CY  

26.41000 615.3523.300

615.35

0260 Aggregate Base Course (Class 6) (Special) 0.000

1,034.000

304-06008  
 

2,069.000

CY  

26.41000 27,307.941,034.000

27,307.94

0265 *Hot Mix Asphalt (Patching) (Asphalt) 851.420

2.000

403-00720  
 

853.420

TON 

100.00000 85,342.00853.420

200.00

0270 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 220.900

959.250

403-33841  
 

2,500.000

TON 

65.00000 76,709.751,180.150

62,351.25
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

250.000

TON 

75.00000 0.000.000

0.00

0280 *Emulsified Asphalt (Slow-Setting) 0.000

267.470

411-10255  
 

637.000

GAL 

3.00000 802.41267.470

802.41

0285 Furnish Concrete Pavement 857.000

337.000

412-00000  
 

4,159.000

CY  

46.70000 55,759.801,194.000

15,737.90

0290 *Concrete Pavement (6 Inch) 70,780.000

24,811.000

412-00600  
 

102,650.000

SY  

18.00000 1,720,638.0095,591.000

446,598.00

0295 *Concrete Pavement (6 Inch) (Fast Track) 5,213.000

4,444.000

412-00605  
 

9,657.000

SY  

23.20000 224,042.409,657.000

103,100.80

0300 *Concrete Pavement (9-1/2 Inch) 898.000

0.000

412-00950  
 

977.000

SY  

53.20000 47,773.60898.000

0.00

0305 *Concrete Class B 0.000

1.000

601-01000  
 

5.500

CY  

535.00000 535.001.000

535.00

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

44.000

603-01185  
 

44.000

LF  

62.50000 2,750.0044.000

2,750.00

0315 *Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

1.000

EACH

3,950.00000 3,950.001.000

3,950.00

0320 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

490.000

LF  

15.05000 0.000.000

0.00

0325 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

650.70000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,896.25000 0.000.000

0.00

0335 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,555.10000 0.000.000

0.00

0340 Fence (Temporary) 200.000

0.000

607-11580  
 

1,000.000

LF  

2.00000 400.00200.000

0.00

0345 *Concrete Sidewalk 0.000

0.000

608-00000  
 

2,047.000

SY  

19.35000 0.000.000

0.00

0350 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

656.000

SY  

65.00000 0.000.000

0.00

0355 *Sidewalk Drain 0.000

0.000

608-10010  
 

2.000

EACH

2,165.00000 0.000.000

0.00

0360 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

2,394.000

LF  

13.60000 0.000.000

0.00

0361 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

13.60000 0.000.000

0.00

0365 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

13,093.000

LF  

11.00000 0.000.000

0.00

0366 *Curb and Gutter Type 2 (Section II-M) 0.000

2,000.000

609-21021  
 

2,000.000

LF  

11.00000 22,000.002,000.000

22,000.00

0370 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

850.000

LF  

16.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

8,429.000

SF  

5.15000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

22.00000 0.000.000

0.00

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

47.000

EACH

23.00000 0.000.000

0.00

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

24.00000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 4,200.000

0.000

613-00206  
 

4,200.000

LF  

9.00000 37,800.004,200.000

0.00

0400 *3 Inch Electrical Conduit (Bored) 500.000

0.000

613-00306  
 

500.000

LF  

11.00000 5,500.00500.000

0.00

0405 *Pull Box (Special) 14.000

0.000

613-07000  
 

18.000

EACH

165.00000 2,310.0014.000

0.00

0410 *Pull Box (24"x36"x18") 0.000

24.000

613-07034  
 

24.000

EACH

672.00000 16,128.0024.000

16,128.00

0415 *Wiring 0.300

0.000

613-10000  
 

0.500

L S 

6,039.00000 1,811.700.300

0.00

0420 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

112.000

SF  

20.00000 0.000.000

0.00

0425 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

12.000

SF  

22.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

4.000

EACH

350.00000 0.000.000

0.00

0435 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

2.000

EACH

478.00000 0.000.000

0.00

0440 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

95.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

11,682.000

LF  

4.45000 0.000.000

0.00

0446 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000

LF  

3.75000 0.000.000

0.00

0447 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

10.000

614-72876  
 

10.000

EACH

641.52000 6,415.2010.000

6,415.20

0450 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

26.000

614-72889  
 

26.000

EACH

668.00000 17,368.0026.000

17,368.00

0455 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,078.00000 0.000.000

0.00

0460 *Construction Surveying 0.430

0.150

625-00000  
 

1.000

L S 

10,000.00000 5,800.000.580

1,500.00

0465 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

379,300.26000 379,300.261.000

151,720.10

0470 Public Information Services 0.430

0.150

626-01000  
 

1.000

L S 

5,000.00000 2,900.000.580

750.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

102.000

GAL 

175.00000 0.000.000

0.00

0480 *Pavement Marking Paint (Low VOC Solvent Base) 407.000

0.000

627-00012  
 

988.000

GAL 

20.00000 8,140.00407.000

0.00

0485 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

13,798.000

SF  

8.65000 0.000.000

0.00

0490 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

11,100.000

SF  

7.25000 0.000.000

0.00

0495 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,220.000

SF  

12.50000 0.000.000

0.00

0500 *Flagging 2,094.000

1,437.500

630-00000  
 

5,000.000

HOUR

18.00000 63,567.003,531.500

25,875.00

0505 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

6,000.00000 0.000.000

0.00

0510 *Traffic Control Inspection 9.000

7.000

630-00007  
 

70.000

DAY 

125.00000 2,000.0016.000

875.00

0515 *Traffic Control Management 32.000

29.000

630-00012  
 

150.000

DAY 

399.00000 24,339.0061.000

11,571.00

0520 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

100.000

HOUR

65.00000 0.000.000

0.00

0525 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

160.00000 160.001.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 10/11/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

25.000

EACH

50.00000 300.006.000

0.00

0535 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

100.000

EACH

40.00000 1,320.0033.000

0.00

0540 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

100.000

EACH

30.00000 930.0031.000

0.00

0545 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

20.000

EACH

20.00000 80.004.000

0.00

0550 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

200.000

SF  

16.00000 768.0048.000

0.00

0555 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

1,750.00000 3,500.002.000

0.00

0560 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

100.00000 200.002.000

0.00

0565 *Drum Channelizing Device 300.000

0.000

630-80360  
 

600.000

EACH

25.00000 7,500.00300.000

0.00

0570 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

40.07000 0.000.000

0.00

0575 *Traffic Cone 300.000

0.000

630-80380  
 

600.000

EACH

7.00000 2,100.00300.000

0.00

0580 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0585 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A On-The-Job Trainee 0.000

33.600

700-70021  
 

5,760.000

HOUR

1.00000 33.6033.600

33.60

0630 F/A OJT Colorado Training Program 0.000

2,100.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

2,100.00

0635 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0640 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

16,350.000

F A 

1.00000 0.000.000

0.00

0645 F/A Uniformed Traffic Control (Officer Time) 23,335.000

11,050.000

700-70034  
 

90,000.000

F A 

1.00000 34,385.0034,385.000

11,050.00

0650 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0655 F/A Landscaping Restoration 0.000

6,776.150

700-70310  
 

10,000.000

F A 

1.00000 6,776.156,776.150

6,776.15

0660 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,205,890.21994,913.455,112,385.32CURRENT AMT0200 $ $ $

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0665 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,700.00000 4,700.001.000

0.00

0670 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

286.00000 286.001.000

0.00

0675 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

240.00000 9,120.0038.000

0.00

0680 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

260.00000 10,920.0042.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 500.000

0.000

613-00206  
 

500.000

LF  

9.00000 4,500.00500.000

0.00
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CAT NO0201 92ND SIGNAL IMPROVEMENT 

0690 *3 Inch Electrical Conduit (Bored) 1,000.000

0.000

613-00306  
 

1,000.000

LF  

11.00000 11,000.001,000.000

0.00

0695 *2 Inch Electrical Conduit (Plastic) 90.000

0.000

613-01200  
 

100.000

LF  

6.65000 598.5090.000

0.00

0700 *3 Inch Electrical Conduit (Plastic) 180.000

0.000

613-01300  
 

200.000

LF  

10.00000 1,800.00180.000

0.00

0705 *Pull Box (Special) 2.000

0.000

613-07000  
 

4.000

EACH

165.00000 330.002.000

0.00

0710 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

4.000

EACH

702.00000 1,404.002.000

0.00

0715 *Pull Box (30"x48"x24") 0.500

0.000

613-07040  
 

1.000

EACH

1,100.00000 550.000.500

0.00

0720 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

6,039.00000 2,415.600.400

0.00

0725 *Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

4.000

EACH

332.00000 1,328.004.000

0.00

0730 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

8.000

EACH

532.00000 4,256.008.000

0.00

0735 *Traffic Signal Face (12-12-12) 16.000

0.000

614-70336  
 

16.000

EACH

705.00000 11,280.0016.000

0.00

0740 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,120.00000 4,480.004.000

0.00
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0201 92ND SIGNAL IMPROVEMENT 

0745 *Pedestrian Push Button 8.000

0.000

614-72860  
 

8.000

EACH

95.00000 760.008.000

0.00

0750 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00

0751 Loop Detector Wire 0.000

0.000

614-72875  
 

3,186.000

LF  

3.75000 0.000.000

0.00

0752 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

2.000

614-72876  
 

2.000

EACH

641.52000 1,283.042.000

1,283.04

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

CAT 139,011.141,283.04154,113.04CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0086 Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 0.000.000

0.00

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 39,000.000.0044,749.50CURRENT AMT0400 $ $ $

$ 3,383,901.35996,196.49$5,311,247.86$CURRENT AMTPROJECT TOTAL


